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Project Management Program (PMP) 

Program Overview:  
This 35 hours (four to five day) workshop helps prepare participants for the PMP® certification exam based 
on PMBOK 5. The workshop helps project manager to understand the science of project management. The 
training also empowers Project Managers to manage Projects effectively and efficiently through the Project 
Management Lifecycle. 
 
Workshop Benefits: 

 Understand how to think as a Professional Project Manager 

 Understand PMBOK® 

 Understand the Project environment 

 Understand the five Process groups and nine Knowledge areas 

 Understand the vocabulary used in PMBOK® 

 Understand Professional Responsibility and Ethics 

 Gain confidence for writing the PMP® exam 
 
Content Overview:  
The 35 hours’ Workshop would provide a structured approach to understand Project Management and gain 
confidence for writing the PMP® exam. 
 
Day 1: Project Management Program 

 Introduction to PMP® Examination 

 Participants PMBOK® Guide Knowledge Assessment 

 Project Management Framework 

 Project Integration Management 

 Practice Tests & Discuss Important Questions from PMI Perspective 

 Discussions / Role Play 
 
Day 2: Project Management Program 

 Project Scope Management 

 Project Time Management 

 Project Cost Management 

 Practice Tests & Discuss Important Questions from PMI Perspective 

 Discussions/ Role Play 
 
Day 3: Project Management Program 

 Project Quality Management 

 Project Human Resource Management 

 Project Communication Management 

 Practice Tests & Discuss Important Questions from PMI Perspective 

 Discussions/ Role Play 
 
Day 4: Project Management Program 

 Project Risk Management 

 Project Procurement Management 

 Project Stakeholder Management 

 Practice Tests & Discuss Important Questions from PMI Perspective 
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 Discussion/ Role Play 

 Revisit Everything 

 Professional Responsibility and Ethics 

 Question Exam Practice 
 
PMP Exam 

 Exam Application Process 

 Tips for PMP Exam 

 Discussion of Sample Exam Questions 
 
Deliverables 

 PMP Courseware 

 Question Sets 

 35 Contact hours course completion certificate 

FAQ’s on new version 
When will PMBOK® Guide Sixth Edition be released?  

It was released on 06 September 2017.  
 
When will The PMP® Exam change in 2018?  
It changes on 26 March 2018.  
 
PMP® Exam uses on the PMBOK® Guide as its primary reference. The exam changeover from Fifth to Sixth 
Edition is scheduled as follows:  

 If your exam is scheduled before 26 March 2018, then your exam will reference the PMBOK® Guide 
– Fifth Edition.  

 If your exam is scheduled on or after 26 March 2018, then your exam will reference the PMBOK® 
Guide – Sixth Edition.  

Please note that there is not grace period and the cut-off date is absolute. You cannot request to be tested 
based on the Fifth Edition on/after 26 March 2018.  
 
What are the major PMBOK® Guide changes?  
1) There will be 49 processes from 47.  
2) Three new processes will be added and one process will be deleted.  
 
New processes:  

 "Manage Project Knowledge"  

 "Control Resources"  

 "Implement Risk Responses"  
 
Deleted process:  

 Close Procurements process has been removed. Its functionality has been consolidated into the "Close 
Project or Phase   rocess  

 
3) Two Knowledge Areas will be renamed:  

 From Project Human Resource Management to "Project Resource Management" 

 From Project Time Management to "Project Schedule Management"  
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4) Some Processes will be renamed:  

 From Perform Quality Assurance to "Manage Quality"  

 From Plan Human Resource Management to "Plan Resource Management"  

 From Acquire Project Team to "Acquire Resources"  

 From Control Communications to "Monitor Communications"  

 From Control Risks to Monitor Risks 

 From Plan Stakeholder Management to "Plan Stakeholder Engagement"  

 From Control Stakeholder Engagement to "Monitor Stakeholder Engagement"  
 
5) Chapters Re-alignment 
There will be chapters re-alignment in Front End (Chapters 1 to 3). The information in Chapter 1 to 3 will be 
combined into 2 chapters and a new Chapter 3 will be devoted to the  ole o  the  ro ect  a a er  where 
ma y aspects o  the  ro ect  a a er’s role will be speci ically mapped to the   I Tale t Tria  le.  
 
6) There will be Process Tailoring which means analyzing the project to determine how much emphasis to 
put on each process (based on the scope & size of the project).  
 
7) There will be various notations throughout the new PMBOK® Guide differentiating between processes 
which are    oi     co ti uously e ecuting) vs. "Non-ongoing processes. This concept will be emphasized 
for the first time in new PMBOK® Guide Sixth Edition.  
 
8) The Project Scope vs Product Scope concept will also be emphasized for the first time in new PMBOK® 
Guide 6th Edition.  
 
9) The Earned Value tool kit supported by the PMBOK® Guide will now include Earned Schedule 
Management".  
 
10) There will be distinction between "Communication" (as in communicating between two people) and 
"Communications" (artifacts, such as published emails).  
 
11) The new strategy, Escalate  espo ses  provides  or a    escalati   a risk to the appropriate party so 
that the risk is no longer his/her responsibility. Once escalated, the PM will now have the option of either:  
A)  emovi   the risk  rom the pro ect’s risk register if desired, or  
B) Keeping it in the risk register, but classifying it as Escalated/Assigned To.” 
 
12) The new Lessons Learned Register is now part of the set of ITTOs. Project Managers will now be 
encouraged to update on a frequent basis (not just at the end of the project). Updates can be done at any 
time throughout the project, especially at the end of project phases (similar to the Retrospective  i  A ile).  
 
13) The PMBOK® Guide itself is taking on more of a voluntary instead of mandatory tone in some areas. For 
instance, for Requirements Collection, they might now say something to the effect that, here is a list of 
possible choices of tools. Choose any of these that best might fit your current project. 
 
14) ITTO Bundling  
There will be simplification of Inputs and Outputs in ITTO table. Tools & Techniques will be grouped under 
common headings.  
 
15) New Appendix Information  

 Summary of Key Concepts  

 Summary of Tailoring Considerations  

 Summary of Tools & Techniques  
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 Adaptive & Iterative Approaches  
 
Which Version of the GUIDE Should I use to Study?  
That's easy and only depends on when you are scheduled to take your PMP exam:  
 
I am taking my PMP exam on or before: 25-March-2018: You must study using PMBOK® Guide Fifth 
Edition.  
 
I am taking my PMP exam on or after: 26-March-2018: You must study using PMBOK® Guide Sixth Edition 

PMP Eligibility Requirements  
To be eligible for the PMP credential, you must meet certain educational and professional experience 
requirements. Prior to start writing your PMP application on PMI website, all project management 
experience of last eight (maximum) years must have been documented on a paper. 

Category 1: For Candidates having a 4-years degree 
Educational Background 
Four-year degree (bachelor's degree or global equivalent) 
+ 
Project Management Experience 
Minimum three years / 36 months unique non-overlapping professional project management experience 
during which at least 4,500 hours were spent leading and directing project 
+ 
Project Management Education 
35 contact hours of formal education 

Category 2: For Candidates having a Secondary degree 
 
Educational Background 
Secondary degree (high school diploma, associate's degree or global equivalent) 
+ 
Project Management Experience 
Minimum five years / 60 months unique non-overlapping professional project management experience 
during which at least 7,500 hours were spent leading and directing project 
+ 
Project Management Education 
35 contact hours of formal education 

About Quint 
Quint Wellington Redwood is an organisational improvement consultancy, which devotes its energy to 
solving management issues in the field of information technology best practices and Project Management. 
That is why the staff consists primarily of management consultants with an excellent understanding of IT. 
Quint Consultants have been exposed to IT Challenges and have managed Large Global IT Environments in 
different organisations at a strategy, tactical and an operational level.  

 
Quint is a Global REP registered with PMI. 




